SAS Superstructure Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 9:17 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
Diary #: 203 Const Ca'llendar Day: 561 D.ate: 17-Dec-2013. Tue'sday 04_;;:%%2":;13.9
Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 30-Jul-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
E2 Shear Key Modifications —~
CCO 327 - ABF
Today ABF removed the temporary shims from the permanent bearings.

CCO 329 - CONCO

Continue performing finish work.

CCO 330 - SDI

E2E - Today SDI is stressing vertical tendons layer B - A2N (50%), A2S (50%), A4S (50%), A4N (50%)
and 100% B3N, B3S, B1S, B1N, B5N, B5S, B2S, B2N, B4N and B4S.

CCO-329 Bid Item: 001 0-PCC-ELS.329

CONCO PUMPING
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CONCO PUMPING

Semi-Skilled Laborer FOR WENDELL STEPHENS 800 0.00 000 800 []

Carpenter INM RICK PARKER 800 0.00 000 800 []

Carpenter INM ABRAHAM RUELAS 800 0.00 000 800 []

Carpenter FOR JAMES CROTTY 800 0.00 000 800 []

Carpenter GEN MARK WOZNICKI 800 0.00 000 800 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 203 Date: 17-Dec-2013 Tuesday

E2E West - Finish work top of jacket wall E2E - Strands Layer B

ABF - Removing bearing shims ABF - Removing bearing shims

ezl
w ddrRptbyBiditem Page 2 of 3



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 203 Date: 17-Dec-2013  Tuesday

ABF - Removing bearing shims

E2E - SDI Stressing Layer B
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